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1. THE PURPOSE OF THIS MODIFICATION IS TO REVISE THE SUBJECT ORDER AS FOLLOWS:

A. CEILING ON SUB-LINE ITEM NUMBER (SLIN) 0001AG IS HEREBY DECREASED IN THE
TOTAL COST PLUS FIXED FEE (CPFF) AMOUNT BY $76,481.50 FROM $2,210,324.71 TO
$2,133,843.21. LABOR HOURS ON SLIN 0001AG ARE HEREBY DECREASED B

THE PURPOSE OF THE DECREASE IN LABOR HOURS

AND CEILING IS TO PROVIDE SLINS CURRENTLY ON THE SUBJECT ORDER WITH

MORE LABOR HOURS TO OPERATE UNDER. THE SLINS WHICH ARE AFFECTED BY

THE CHANGES WITHIN THIS PARAGRAPH ARE HEREBY INCREMENTALLY FUNDED.

CEILING AND LABOR HOURS FOR EACH SLIN ARE HEREBY CHANGED AS

FROM

TO

FOLLOWS:
Hours Ceiling (CPFF

SLIN By From To By From To
0001AJ B B B 347760 | $5216442 | $55,642.02
000tAM | N | BN B | 690228 | $103,534.50 | $110,436.78
0001AN B B | 51659397 | $30,700.00 | $49,293.97
0001AP B B | 51756430 | $29,000.00 | $46,564.30
0001AW B B | s:c17111| $7585351 | $91,024.62
0001BB B B 526176 $58030.11 | $63,291.87
0001BQ B B | 5302400 | $45359.74 | $48,383.74
ootV | | B | 648648 | $97,297.20 | $103,783.68

B. NAVY MARINE CORPS ACQUISITION REGULATION SUPPLEMENT (NMCARS)
CLAUSE 5252.232-9104, ALLOTMENT OF FUNDS (JAN 2008), IS HEREBY REVISED AS

FOLLOWS:

5252.232-9104 ALLOTMENT OF FUNDS (JAN 2008)

(@) This contract is incrementally funded with respect to both cost and fee. The amount(s) presently available and
allotted to this contract for payment of fee for incrementally funded contract line item number/contract subline item
number (CLIN/SLIN), subject to the clause entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR
52.216-10), as appropriate, is specified below. The amount(s) presently available and allotted to this contract for
payment of cost for incrementally funded CLINS/SLINS is set forth below. As provided in the clause of this contract
entitled "LIMITATION OF FUNDS" (FAR 52.232-22), the CLINS/SLINs covered thereby, and the period of
performance for which it is estimated the allotted amount(s) will cover are as follows:

ITEM(S)

ALLOTTED TO
COST

0001AH

0001AJ

0001AL

0001AM

0001AN

0001AP

ALLOTTED TO FEE

ESTIMATED PERIOD
OF PERFORMANCE

5/23/2014-11/30/2014

6/11/2014-11/30/2014

6/11/2014-11/30/2014

6/11/2014-11/30/2014

6/11/2014-11/30/2014

6/11/2014-11/30/2014
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0001AQ 6/26/2014-11/30/2014
0001AR 6/26/2014-11/30/2014
0001AS 6/26/2014-11/30/2014
0001AU 6/26/2014-11/30/2014
0001AV 6/26/2014-11/30/2014
0001AW 6/26/2014-11/30/2014
0001AX 6/26/2014-11/30/2014
0001AY 7/10/2014-11/30/2014
0001AZ 7/10/2014-11/30/2014
0001BB 7/10/2014-11/30/2014
0001BC 7/10/2014-11/30/2014
0001BD 7/10/2014-11/30/2014
0001BE 7/10/2014-11/30/2014
0001BF 7/10/2014-11/30/2014
0001BJ 7/30/2014-11/30/2014
0001BK 8/13/2014-11/30/2014
0001BL 8/13/2014-11/30/2014
0001BM 8/13/2014-11/30/2014
0001BN 8/13/2014-11/30/2014
0001BQ 8/13/2014-11/30/2014
0001BR 8/13/2014-11/30/2014
0001BS 8/13/2014-11/30/2014
0001BV 9/25/2014-11/30/2014
0001BX 9/25/2014-11/30/2014
0001BZ 10/8/2014-05/15/2015
0001CB 10/29/2014-05/15/2015
0001CC 10/29/2014-05/15/2015
0001CD 10/29/2014-12/31-2014
0001CE 10/29/2014-05/15/2015
0001CF 10/29/2014-05/15/2015

(b) The parties contemplate that the Government will allot additional amounts to this contract from time to time for
the incrementally funded CLINS/SLINSs by unilateral contract modification, and any such modification shall state
separately the amount(s) allotted for cost, the amount(s) allotted for fee, the CLINS/SLINSs covered thereby, and the
period of performance which the amount(s) are expected to cover.

(c) CLINs/SLINs 0001AA, 0001AB, 0001AC, 0001AD, 0001AE, 0001AF, 0001AK, 0001AT, 0001BG, 0001BH,
0001BP, 0001BT, 0001BU, 0001BW, 0001BY, 0001CA, 0001CG, 0002AA, 0002AB, 0002AD, 0002AE, 0002AF,
0002AG, 0002AH, 0002AJ, 0002AK, 0002AL, 0002AM, 0002AN, 0002AP, 0002AQ, 0002AR, 0002AS, 0002AT,
0002AU and 0002BB are fully funded and performance under these CLINS/SLINS is subject to the clause of this
contract entitled "LIMITATION OF COST" (FAR 52.232-20).

(d) The Contractor shall segregate costs for the performance of incrementally funded CLINS/SLINs from the costs of
performance of fully funded CLINS/SLINS.

C. THE ESTIMATED PERIOD OF PERFORMANCE (POP) FOR SLIN 0001BZ IN THE TABLE
IN THE NMCARS CLAUSE 5252.232-9104, ALLOTMENT OF FUNDS (JAN 2008), 1S
HEREBY REVISED TO READ *10/8/2014-05/15/2015” VICE “10/8/2014-5/15/2014.”

D. CEILING ON SLIN 0001BA IS HEREBY DECREASED IN THE TOTAL CPFF AMOUNT BY
$1,223,414.67 FROM $2,869,808.97 TO $1,646,394.30. LABOR HOURS ON SLIN 0001BA



N00024-14-C-4110
P00011
Page 4 of 11

ARE HEREBY DECREASED IN THE AMOUNT BY |l -RoV I T©
THIS CEILING AND LABOR HOURS ARE HEREBY MOVED TO INITIATE
SLINS 0001CA, 0001CB, 0001CC, 0001CD, 0001CE, 0001CF AND 0001CG.

E. IN ORDER TO ACCOMMODATE THE FUNDING REQUIRED BY PARAGRAPH 1(D)
ABOVE, FUNDING IS HEREBY ADDED TO THE SUBJECT ORDER UNDER SLINS
0001CA, 0001CB, 0001CC, 0001CD, 0001CE, 0001CF AND 0001CG AS SHOWN BELOW.
THESE SLINS IS FULLY FUNDED.

ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN ] Man E ] $600,000.00
Number Hours
0001CA

Labor - Option Period

Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship

Maintenance and Logistics Support Information Systems (SMLIS) Program;

WCF Funding

FOB: Destination

PURCHASE REQUEST NUMBER: 1300459996

CPFF

ESTIMATED COST T
FIXED FEE |
TOTAL EST COST + FEE $600,000.00

ACRN BX $600,000.00

CIN: 130045999600001
ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN Man & $180,893.65
Number Hours
0001CB

Labor - Option Period

Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship
Maintenance and Logistics Support Information Systems (SMLIS) Program;

WCF Funding
FOB: Destination
PURCHASE REQUEST NUMBER: 1300457746

CPFF
ESTIMATED COST _—
FIXED FEE i
TOTAL EST COST + FEE $180,893.65
A e, $135,000.00

CIN: 130045774600001
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ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN [ Man E | $14,937.68
Number Hours
0o01CC

Labor - Option Period

Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship

Maintenance and Logistics Support Information Systems (SMLIS) Program;

WCF Funding

FOB: Destination

PURCHASE REQUEST NUMBER: 1300457746

CPFF

ESTIMATED COST 7
FIXED FEE |
TOTAL EST COST + FEE $14,937.68

ACRN BZ $10,000.00

CIN: 130045774600002
ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN [ ] Man E | $56,931.25
Number Hours
0001CD

Labor - Option Period

Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship
Maintenance and Logistics Support Information Systems (SMLIS) Program;

WCF Funding
FOB: Destination
PURCHASE REQUEST NUMBER: 1300457746

CPFF
ESTIMATED COST E N
FIXED FEE i

TOTAL EST COST + FEE $56,931.25

ACRN CA $50,000.00

CIN: 130045774600003
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ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN [ Man E | $57,659.06
Number Hours
0001CE
Labor - Option Period
Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship
Maintenance and Logistics Support Information Systems (SMLIS) Program;
OMN Funding
FOB: Destination
PURCHASE REQUEST NUMBER: 1300460459
CPFF
ESTIMATED COST 7
FIXED FEE ]
TOTAL EST COST + FEE $57,659.06
ACRN CB $50,000.00
CIN: 130046045900001
ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN [ Man E | $79,251.03
Number Hours
0001CF
Labor - Option Period
Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship
Maintenance and Logistics Support Information Systems (SMLIS) Program;
WCF Funding
FOB: Destination
PURCHASE REQUEST NUMBER: 1300459516
CPFF
ESTIMATED COST ]
FIXED FEE ]
TOTAL EST COST + FEE $79,251.08
ACRN CC $65,000.00
CIN: 130045951600001
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ITEM NO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
CLIN e Man E | $233,742.00
Number Hours
0001CG
Labor - Option Period
Provide Engineering, Maintenance, and Sustainment Support to the Navy Ship
Maintenance and Logistics Support Information Systems (SMLIS) Program;
OMN Funding
FOB: Destination
PURCHASE REQUEST NUMBER: 1300459988
CPFF
ESTIMATED COST E
FIXED FEE ]
TOTAL EST COST + FEE $233,742.00
ACRN CD $233,742.00
CIN: 130045998800001

F. THE POP FOR SLINS 0001CA, , 0001CE, 0001CF AND 0001CG IS 29 OCTOBER 2014 TO 15

MAY 2015.

G. THE POP FOR SLINS 0001CB AND 0001CC IS 24 OCTOBER 2014 TO 15 MAY 2015. THIS
START DATE WAS APPROVED BY THE CONTRACTING OFFICER VIA E-MAIL FROM

FRANCIS DUGGAN (NAVAL SEA LOGISTICS CENTER) TO
(MANTECH SYSTEMS ENGINEERING CORP) DATED 24 OCTOBER 2014.

H. THE POP FOR SLIN 0001CD IS 29 OCTOBER 2014 TO 31 DECEMBER 2014.

I.  CEILING ON SLIN 0002BA 1S HEREBY DECREASED IN THE TOTAL COST AMOUNT BY

$6,000.00 FROM $90,000.00 TO $84,000.00. THIS CEILING IS HEREBY MOVED TO
INITIATE SLINS 0002BC, 0002BD AND 0002BE.

J.  IN ORDER TO ACCOMMODATE THE FUNDING REQUIRED BY PARAGRAPH 1(1)
ABOVE, FUNDING IS HEREBY ADDED TO THE SUBJECT ORDER UNDER SLINS

0002BC, 0002BD AND 0002BE AS SHOWN BELOW. THESE SLINS ARE FULLY FUNDED.
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ITEM NO | SUPPLIES/SERVICES | QUANTITY UNIT UNIT PRICE AMOUNT
CLIN Lot $5,000.00
Number
0002BC

ODC - Option period

COST

Provide Incidental Materials and Other Direct Cost (ODC) Support to the Navy

Ship Maintenance and Logistics Support Information Systems (SMLIS) Program;

Cost-only, no fee; WCF Funding

(See NOTE B)

FOB: Destination

PURCHASE REQUEST NUMBER: 1300459996

ESTIMATED COST $5,000.00

ACRN BX $5,000.00

CIN: 130045999600001
ITEM NO | SUPPLIES/SERVICES | QUANTITY UNIT UNIT PRICE AMOUNT
CLIN Lot $500.00
Number
0002BD

ODC - Option period

COST

Provide Incidental Materials and Other Direct Cost (ODC) Support to the Navy

Ship Maintenance and Logistics Support Information Systems (SMLIS) Program;

Cost-only, no fee; WCF Funding

(See NOTE B)

FOB: Destination

PURCHASE REQUEST NUMBER: 1300457746

ESTIMATED COST $500.00
ACRN CA $500.00

CIN: 130045774600004
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ITEM NO | SUPPLIES/SERVICES | QUANTITY UNIT UNIT PRICE AMOUNT
CLIN Lot $500.00
Number
0002BE
ODC - Option period
COST
Provide Incidental Materials and Other Direct Cost (ODC) Support to the Navy
Ship Maintenance and Logistics Support Information Systems (SMLIS) Program;
Cost-only, no fee; OMN Funding
(See NOTE B)
FOB: Destination
PURCHASE REQUEST NUMBER: 1300459988
ESTIMATED COST $500.00
ACRN CD $500.00

CIN: 130045998800001

K. THE POP FOR SLINS 0002BC AND 0002BE IS 29 OCTOBER 2014 TO 15 MAY 2015.

L. THE POP FOR SLIN 0002BD IS 29 OCTOBER 2014 TO 31 DECEMBER 2014.

2. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

3. ACCOUNTING AND APPROPRIATION SUMMARY FOR THE PAYMENT OFFICE:

A. As aresult of this modification, the total funded amount for this document was increased by
$1,149,742.00 from $33,464,694.15 to $34,614,436.15.

B. The total cost of this contract was increased by $76,481.50 from $37,240,943.27 to

$37,317,424.77.

C. Funding on SUBCLIN 0001CA is initiated as follows:

ACRN: BX
CIN: 130045999600001

Acctng Data: 97X4930 NH6B 251 77777 0 050120 2F 000000

Total: $600,000.00
Cost Code: A00002569697

D. Funding on SUBCLIN 0001CB is initiated as follows:

ACRN: BY
CIN: 130045774600001

Acctng Data: 97X4930 NH6B 252 77777 0 050120 2F 000000

Total: $135,000.00
Cost Code: A00002541763

E. Funding on SUBCLIN 0001CC is initiated as follows:

ACRN: BZ




CIN: 130045774600002

Acctng Data: 97X4930 NH6B 252 77777 0 050120 2F 000000
Total: $10,000.00

Cost Code: A10002541763

Funding on SUBCLIN 0001CD is initiated as follows:

ACRN: CA

CIN: 130045774600003

Acctng Data: 97X4930 NH6B 252 77777 0 050120 2F 000000
Total: $50,000.00

Cost Code: A20002541763

Funding on SUBCLIN 0001CE is initiated as follows:

ACRN: CB

CIN: 130046045900001

Acctng Data: 97X4930 NH6B 252 77777 0 050120 2F 000000
Total: $50,000.00

Cost Code: A00002575372

Funding on SUBCLIN 0001CF is initiated as follows:

ACRN: CC

CIN: 130045951600001

Acctng Data: 97X4930 NC1E 251 91004 0 050120 2F 000000
Total: $65,000.00

Cost Code: A00002563144

Funding on SUBCLIN 0001CG is initiated as follows:

ACRN: CD

CIN: 130045998800001

Acctng Data: 1751804 8U2N 251 V0100 0 050120 2D 000000
Total: $233,742.00

Cost Code: A00002569625

Funding on SUBCLIN 0002BC is initiated as follows:

ACRN: BX

CIN: 130045999600001

Acctng Data: 97X4930 NH6B 251 77777 0 050120 2F 000000
Total: $5,000.00

Cost Code: A00002569697

Funding on SUBCLIN 0002BD is initiated as follows:

ACRN: CA

CIN: 130045774600004

Acctng Data: 97X4930 NH6B 252 77777 0 050120 2F 000000
Total: $500.00

Cost Code: A20002541763

Funding on SUBCLIN 0002BE is initiated as follows:
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ACRN: CD

CIN: 130045998800001

Acctng Data: 1751804 8U2N 251 V0100 0 050120 2D 000000
Total: $500.00

Cost Code: A00002569625





